SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:24 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
Diary #: Const Calendar Day: Date: -Feb-

y 450 . : y 619 . 13-Feb 2014. Thu.rsday 04-SF-80-13.2/13.9
Inspector Name: Altamirano, Victor Title: Transportation Engineer Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:

Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute

Work description.
[]

Inspector: Victor Altamirano (8 hours reg.)
Date: 021314

Location: West of OTD building test area
Weather: Cloudy / 54 deg.

Field Work —

Workers moved a few traffic plates from TR 5 and 6 and moved them off the testing site using a large
forklift. They pumped the excess salt water from the water tanks that was used TR 6 and 7 and pumped it
into drums. They placed the drums of dirty water on pallets and used a forklift to move it off site. Workers
also wheeled a pallet of 3 drums of clean salt water to the warehouse. They also removed additional
traffic plates off site. Workers removed a 10’ k-rail from the NW side of TR 5. Workers were able to get
an extendable to move a 20’ k-rail off the testing site at TR 5, north.

About 1:30pm, | came back to the field and observed Mets onsite rolling up the wiring from the AE that
was used during the test 5-11. They also picked up their AE sensors. The iron workers moved the AE box
closer to TR 11 adjacent to the office trailer.

Workers removed two containment and one steel platform and moved them offsite. They also moved two
pallets of sandbags from TR 5, north.

Office Work —
| finalized diaries.

Equipment -

3 radios for 17 regular hours.
Kubota Cart for 8 regular hours.
Small Forklift for 5 regular hours.

20" K-rail (26 k-rails were being rented for the Department).
10" k-rail (7 k-rails were being rented for the Department).
Fourteen (14) total 12"x12" crane mats that were 5'x16’ each.
Two (2) total 12"x12" crane mats that were 5'x7’ each.
Twenty-six (26) total 12"x12" crane mats that were 5'x8’ each.

CCO-314 Bid Iltem: 001 0-RRR-EFA.314 E2 Remove, Replace & Test Rods
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 450  Date: 13-Feb-2014  Thursday

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator APP JOHN SABATINO 1.00 0.00 0.00 1.00 D
Ironworker APP JARED GARRETT 8.00 0.00 0.00 8.00 D
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 D
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